STATE OF NEBRASKA
DEPARTMENT OF ROADS
ADDENDUM NO. 1
PROJECT NO. IM-80-7(152)
CONTROL NO. 42416
CALL NO. 405
1-80, AURORA EAST & WEST
LETTING DATE: JULY 21, 2011

On page 47 of the Special Provisions for this project, the provision titled SPECIAL

PROSECUTION AND PROGRESS (Accommodation of Public Vehicular Traffic) is
amended to include the following:

Project Completion Assessment

In the event the project is not completed within the stipulated Contract Time, the
Contractor shall be assessed a project completion assessment of $4,125 per calendar
day to compensate for the inconvenience to the public. This assessment is for the delay
caused by reduced speeds through the project based on the maximum lane closure
length for the work contained in this project; for this project that length is 3.0 miles. Any
fraction of a day shall be considered as a whole day when determining this assessment.
The following formula was used to determine this assessment:

Cost = [(1-%T)(ADT)(Pass) + (%T)(ADT)(Truck)] x Delay
= [(1-0.37)(22,368)($0.23) + (0.37)(22,368)($0.44)] x 0.90
=[$3,241.12 + $3,641.51) x 0.90
=$4,129.58 = Round to $4,125/day

Where: %T = % Trucks
ADT = average daily traffic
Delay = delay in minutes
Pass = passenger car factor
Truck = truck factor

This assessment has not been provided for elsewhere in the contract and shall be
considered in addition to other liquidated damages which are a part of this contract.
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The Special Provisions are amended to include the following:
LOCATION OF CONCRETE PROTECTION BARRIERS

Concrete protection barriers are required for the performance of work (bridge repair and/or

bridge approach slab repair) required at the following structures:

Group No.
Groups 6, 6A, 6B, 6C, 6D, 6E
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CO: 405ad107

NOTICE: Only the contractors issued bidding proposals receive this addendum and
responsibility for notifying any potential subcontractors or suppliers remains with the contractor.



